
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

3:35 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Woo, Laraine

Diary #: 040 Date: 13-Dec-2012 Thursday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 192

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear and light wind, cold

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Wrapping

December 13, 2012
Weather – clear and light wind, cold

S Wire Termination – South Side Span
Ironworkers (Jason and Tyler) continued working on the termination at pp40 downhill and finished at 0945.
No bolt wrap was done here as gaps were smaller than 14mm. Ironworkers then moved to south main
span.
S Wire Termination – South Main Span
Ironworkers (Tony and Mike) started working at pp78 downhill and finished wrapping at 1100. Ironworkers
then bolt wrapped the top cable band gap. The bottom gap was smaller than 14mm. Ironworkers finished
wrapping and cadwelds at 1200. Ironworkers then moved to pp74 downhill after lunch. Ironworkers finished
wrapping and placing wedges at 1600. Ironworkers then did a bolt wrap at both top and bottom cable band
gap and finished placing cadwelds before end of work shift.
Ironworkers (Jason and Tyler) started unwinding loose s wires at pp76 downhill at 1130. Ironworkers
continued working at pp76 after lunch and finished wrapping and placing wedges at 1500. Ironworkers then
bolt wrapped top and bottom after break and finished wrapping and cadwelds before the end of work shift.

Labor
(0700 to 1730 – 10 hours)
Mike Draper, Tyler Cichucky, Jason Shirley, Tony Miranda, Thaddeus Booker

Laraine’s Hour – 2 OT 0700 to 1730 (field 0900 to 1700, safety meeting 0800 to 0900)

Bid Item: 067 C-PWS-116.06704-0120F4 Install & Adjust PWS 116-120

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 067 C-COA-ZPW.06704-0120F4 Apply Zinc Paste Waterproofing System

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name Woo, Laraine Diary #: 040 Date: 13-Dec-2012 Thursday

THADDEUS BOOKERIronworker 8.00 2.00 0.00 10.00

APP JAMES MIRANDAIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL DRAPERIronworker 8.00 2.00 0.00 10.00

TYLER CICHUCKYIronworker 8.00 2.00 0.00 10.00

JASON SHIRLEYIronworker 8.00 2.00 0.00 10.00
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